
  
 
 
 

 
 
 

MEMORANDUM 
 
 
Date: 12 December 2002 
 
To:  General Contractors 
 
From: David McKay, DFCM 
 
Reference: DHS-DWS Clearfield Building Connection and Second-Floor Build-Out 
  DFCM Project No. 02204920 

 
Subject: Addendum Number 4 
 
 
4.1. Proposers shall acknowledge receipt of this addendum by entering the Addendum 

number on the “PROPOSAL” which is part of the “Request for Proposals.” 
 
4.2. All submitted Cost Proposals were substantially over the specified budget.  In order 

to continue the project without totally wasting the contractor effort invested to this 
point, DFCM has asked EFT/3DI to make acceptable scope reductions and publish 
them in a separate addendum to be issued as soon as practical. DFCM has 
authorized EFT/3DI to confer with any of the 5 firms who are willing to share their 
insight into solving this budget shortfall. DFCM is pursuing a limited addition of 
funds, but this cannot be determined at this time.  It is DFCM’s goal to take 
advantage of the work of the 5 submitting firms by supplementing the budget, 
reducing the scope of work through  EFT’s cost reduction addendum, and the ‘Cost 
Reduction Proposals’ of the submitting firms. DFCM, hereby, calls for the 5 
contractors involved, ABCO, Ascent, Brubaker, Chad Husband, and Valley Design 
& Construction to submit a “Revised Cost Proposal” in response to EFT/3DI’s 
Addendum #5 by 4:00pm on January 7, 2003.  The due date for Statements of 
Qualifications, Management Plans, and Cost Reduction Proposals has been changed 
to January 14, 2003 at 4:00pm.  Interview times are pending. 

 
End of Addendum 4 


